
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 19-Nov-14

5:16 PM
Run date

Time

Reviewer: Mathur, Lalit 11-Apr-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Bruce, Matt
Diary #: 163 Date: 20-Oct-2010 Wednesday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 407

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

0.00" Partly overcast to mostly sunny.

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Work description.

- See Lalit's diary for ABFs labor, equipment, and operations at the W2 cap beam.
- Responded to Submittal #1899R1 Survey Templates: E2 Bearing and Shear Key (CCO 166)
- Processed payments for CCO#153 Hinge K pipe beam beveling.
- Continued to review pertinent documents related to the Bearings and Shear Keys at the E2 cap beam
and the Hinge K pipe beams at the W2 cap beam.
- Continued to prepare for surveying the lateral movement of the W2 and E2 cap beams with the total
station and GPS equipment to observe the position of the concrete cap beam throughout the day.
- Attended meeting with ABF and TY-Lin for setting the Hinge K pipe beam assemblies with the laser
tracker equipment from IPMC at 2:00pm.
- Resumed processing data from the survey done October 13th of the punchmark elevations on the OBG
lifts 7W/8W while the Subarc ROOT weld at the top splice joint was in progress.
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